SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time T7:45AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 996 Const Calendar Day: 564 Date: 20-Dec-2013  Friday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:

Diary:
Tower Activities

Dispute

ABF crews came to the site at 6:55 AM. Crews had to work on the transversal Indications on the Electro .
Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.

Rick, Jose , Ma, Mike , Paul , & Randy had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments. They were done at 7:20 AM.

Rick had to work on Joint T . Face A between 9 & 13 meters . Rick had to heat & excavate the weld . He
started at 7:30 AM. He was done at 11:30 AM.

After that , he had to mobilize his tools , equipments , reroute the air & power lines , set, & work on
Joint E . Face A between 9 & 13 meters . He had to wait for the crews to modify the working platform , lay
out for the excavation set the heating blanket . He started to work on Joint E at 3:00 PM.

Mike had to work on Joint J . Face A between 9 & 13 meters . Mike had to clean, grind , heat , & weld .
He started at 7:20 AM. He was done at 1:50 PM.

After that , Mike had to wrap up his tools , equipments, mobilize , & set on Joint P face A above the ring
beam . Mike had to finish excavating the weld . He started to excavate & clean the weld at 2:30 PM.

Randy had to work on Joint V . Face B above the ring beam . Randy had to clean , grind , heat , & weld
. He started at 7:20 AM.

Ma had to work on Joint P . Face B between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:20 AM. He was done at 10:00 AM.

After that , Ma had to mobilize his tools , equipments , set, clean , & grind the weld on Joint T . Face A
between 9 & 13 meters . Ma started at 12:40 PM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
crews . They started at 7:15 AM.

In addition to that , crews had to set blankets & reroute the air & power lines to work on Joint P |, &
prepare to excavate Face A above the ring beam . Crews were done at 11:00 AM.
Jose had to excavate the weld on Joint P . He started to excavate at 11:10 AM. He was done at 12:00
PM.
Paul had to work with Rick on Joint E . Face A between 9 & 13 meters . He started at 12:40 PM. to the end
of the shift
( For The Transversal Indications . For Rick & Paul 5.0 Regular Hours . For Mike , Ma , Jose , & Randy
8.0 Regular Hours & 2.0 Hours Over Time )
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 996 Date: 20-Dec-2013  Friday

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James 's report for the welders detailed activities . Joe left at 12:00
PM.

Vector , Carlos , Jose Avalos , Jose P , & Rogelio had to work on miscellaneous activities on the tower .
Crews had to bring materials to the site , prepare their tools . They were done at 7:15 AM.

Vector , Carlos , Jose A. , & Rogelio had to work on the top of the concrete inside the skirt . Crews had
to vacuum the holes , apply cement glue , mix the concrete repair mix , fill the holes, brush , & apply
curing compound . They started at 7:15 AM. Crews were done at 9:40 AM.

After that, Carlos & Jose A. had to clean the side , pull out of the site the excess materials , tools ,
equipments , & work on house keeping .
Jose A was done at 11:30 AM. He left at 12:00 PM. Carlos was done at 3:00 PM. He left at 3:10 PM.

Vector & Rogelio had to work on the concrete repair outside the tower . Crews had to lay out , cut,
chip,
& clean the top of the concrete . They started on the East side at 11:00 AM. Crews were done at 1:30 PM.
They started on the West side at 1:45 PM. Rogelio was done at 4:50 PM.

Jose P . Had to work on house keeping inside the tower , work with the other crews , & work on the
working platform for the welders where is needed . He started at 7:15 AM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM RANDY CLAYBORN 8.00 2.00 0.00  10.00 []
Ironworker INM PAUL FAMBRINI 8.00 2.00 0.00  10.00 []
Ironworker INM MICHAEL JIMENEZ 8.00 2.00 0.00  10.00 []
Ironworker INM MAN CHUN MA 8.00 2.00 0.00  10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00  10.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00  10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

2294 WELDER, 600 AMP No

800 200 000 0.0 []
2293 WELDER, 600 AMP No

800 200 000 0.0 []
2292 WELDER, 600 AMP No

800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No

800 200 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 996  Date: 20-Dec-2013  Friday
*E0030562 WELDING EQUIPMENT No
800 2,00 000 0.0 ]
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
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